

Attawapiskat FN Community Based Land Use Plan Study Schedule

Phase/Activity	Anticipated Timing
<i>Pre-planning and Project Scoping</i>	
<ul style="list-style-type: none"> • Meeting with Chief & Council 	October 2014
<ul style="list-style-type: none"> • Scoping mission 	
<i>Phase 1 - Background Information and VCs</i>	
<ul style="list-style-type: none"> • Meeting/information session for AttFN 	November 2014 – October 2015
<ul style="list-style-type: none"> • Collect/review background information 	
<ul style="list-style-type: none"> • Identification of VCs (Focus Groups & Interviews) 	
<ul style="list-style-type: none"> • Field surveys - Ecological Functional Assessment 	
<ul style="list-style-type: none"> • Field surveys - Resource Valuation Study 	
<ul style="list-style-type: none"> • Prioritize VCs 	
<ul style="list-style-type: none"> • Mapping of VCs 	
<i>Phase 2 - Community Planning Team and ToR</i>	
<ul style="list-style-type: none"> • Select/confirm Community Planning Team 	November 2014 – June 2015
<ul style="list-style-type: none"> • Draft Terms of Reference (ToR) 	
<ul style="list-style-type: none"> • Approval of ToR by Chief & Council 	
<ul style="list-style-type: none"> • Assemble information from neighbouring FNs 	
<ul style="list-style-type: none"> • Invite participation and share ToR 	
<i>Phase 3 - First Open House Meetings and ToR Consensus Building</i>	
<ul style="list-style-type: none"> • Hold First Open House meetings 	July 2015
<ul style="list-style-type: none"> • Build Consensus on ToR 	
<i>Phase 4 - Draft CBLUP and Second Open House Meetings</i>	
<ul style="list-style-type: none"> • Prepare Draft CBLUP 	November – December 2015
<ul style="list-style-type: none"> • Build consensus on Draft CBLUP 	
<ul style="list-style-type: none"> • Hold Second Open House meetings 	January – February 2016
<i>Phase 5 - Final CBLUP</i>	
<ul style="list-style-type: none"> • Reconcile input from Open Houses 	February 2016
<ul style="list-style-type: none"> • Prepare Final CBLUP 	
<ul style="list-style-type: none"> • Build consensus on Final CBLUP 	March – April 2016
<ul style="list-style-type: none"> • Seek approval by Attawapiskat FN Chief & Council 	
<ul style="list-style-type: none"> • Share Final CBLUP 	May 2016